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ESTIMATE RUN 06/22/2020

ESTIMATE SUMMARY 10:12:01

CONTID: C22794         ESTIMATE NO: 0003 PROG 2005

PCN: 22794-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

El Paso, N Colo Spngs near N Gate Blvd.I-25 mile 155 PERCENT TIME:

PROJECT NO: PWQM240-172                   

CO21-I25 INTERCHANGE WATER QUALITY

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

REDLINE PIPELINE, LLC PAY PERIOD ENDING

19126 SHADOWOOD DR. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

MONUMENT CO 80131     (719)481-5777 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,185,052.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,664,700.70 NON-PARTICIPATING 413,406.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,934.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.97

WORK DAYS

WORK DAYS

9.23%

7,429,692.45

413,406.25

413,406.25

401,472.25

$

$

$

$

53,258.00

702,102.25

755,360.25

0.00

755,360.25

-22,192.62

0.00

733,167.63

0.00

AMOUNT DUE 733,167.63 401,472.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 401,472.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

3.0 TIME ALLOW: 309

ORIG TIME ALLOW: 309

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/16/2020

05/08/2020

06/22/2020

01/23/2020

02/20/2020

03/12/2020

03/16/2020
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PCN: 22794-BID    ESTIMATE RUN 06/22/2020

PROJECT: PWQM240-172                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

4.000

ACRE

18,300.00000

0010 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0015 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

1,283.00000

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

121.000

SY  

59.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

377.000

LF  

27.00000

0030 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

81.000

LF  

190.00000

0035 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,297.000

CY  

98.00000

0040 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

260.000

CY  

48.00000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

8.000

HOUR

333.00000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

8.000

HOUR

183.00000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

8.000

HOUR

350.00000
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PCN: 22794-BID    ESTIMATE RUN 06/22/2020

PROJECT: PWQM240-172                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

8.000

HOUR

110.00000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

39.000

HOUR

290.00000

0070 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

24.000

HOUR

44.00000

0075 Topsoil 0.000

828.000

207-00205  
 

51,336.00828.000

51,336.00

3,765.000

CY  

62.00000

0080 *Erosion Log Type 1 (12 Inch) 60.000

130.000

208-00002  
 

1,140.00190.000

780.00

3,697.000

LF  

6.00000

0085 *Silt Fence 0.000

303.000

208-00020  
 

606.00303.000

606.00

303.000

LF  

2.00000

0090 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

1.000

EACH

8,110.00000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,080.000

LF  

5.00000

0100 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

13.000

EACH

2,482.00000

0105 Concrete Washout Structure 0.000

1.000

208-00045  
 

817.001.000

817.00

14.000

EACH

817.00000

0110 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

18.000

LF  

5.00000
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PCN: 22794-BID    ESTIMATE RUN 06/22/2020

PROJECT: PWQM240-172                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

14.000

EACH

5,294.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

16.000

HOUR

219.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

454.00000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

24.000

HOUR

93.00000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

220.00000

0140 *Erosion Control Management 4.000

3.000

208-00207  
 

6,454.007.000

2,766.00

90.000

DAY 

922.00000

0145 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

250.000

LF  

10.00000

0150 Dewatering 0.083

0.083

211-03005  
 

66,400.000.166

33,200.00

1.000

L S 

400,000.00000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

11.100

ACRE

875.00000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.100

ACRE

3,105.00000

0165 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

11.100

ACRE

948.00000
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PCN: 22794-BID    ESTIMATE RUN 06/22/2020

PROJECT: PWQM240-172                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.000

ACRE

3,400.00000

0175 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,420.000

LB  

3.05000

0180 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

5.000

ACRE

3,400.00000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

14,808.000

SY  

2.80000

0190 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

8.000

HOUR

202.00000

0195 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,547.000

TON 

63.00000

0200 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

7.000

CY  

800.00000

0205 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

6.000

CY  

211.00000

0210 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

118.000

CY  

119.00000

0215 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

2,733.000

CY  

113.00000

0220 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

45.000

CY  

1,091.00000
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PCN: 22794-BID    ESTIMATE RUN 06/22/2020

PROJECT: PWQM240-172                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

458.000

CY  

1,206.00000

0230 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

583.000

LF  

115.00000

0235 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

1,060.000

LF  

98.00000

0240 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

630.000

LF  

195.00000

0245 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

491.000

LF  

159.00000

0250 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

995.000

LF  

222.00000

0255 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

555.000

LF  

250.00000

0260 *48 Inch Reinforced Concrete Pipe (Complete In Place) 591.000

664.000

603-01485  
 

401,600.001,255.000

212,480.00

5,989.000

LF  

320.00000

0265 54 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01545  
 

0.000.000

0.00

553.000

LF  

379.00000

0270 60 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01605  
 

0.000.000

0.00

605.000

LF  

557.00000

0275 66 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

68.000

603-01665  
 

37,060.0068.000

37,060.00

1,180.000

LF  

545.00000
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PCN: 22794-BID    ESTIMATE RUN 06/22/2020

PROJECT: PWQM240-172                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

29.000

603-02245  
 

4,408.0029.000

4,408.00

29.000

LF  

152.00000

0285 68x43 Inch Reinforcement Concrete Pipe Elliptical 
(Complete 

0.000

0.000

603-02545  
 

0.000.000

0.00

37.000

LF  

390.00000

0290 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

61.000

LF  

137.00000

0295 36 Inch Plastic Pipe 0.000

0.000

603-50036  
 

0.000.000

0.00

6.000

LF  

269.00000

0300 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

4,672.00000

0305 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

11.000

EACH

6,697.00000

0310 Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

0.000.000

0.00

3.000

EACH

8,687.00000

0315 Inlet Type D (5 Foot) 0.000

1.000

604-00505  
 

5,921.001.000

5,921.00

1.000

EACH

5,921.00000

0320 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

12.000

EACH

7,860.00000

0325 Inlet Type D (Special) (10 Foot) 0.000

0.000

604-00511  
 

0.000.000

0.00

2.000

EACH

24,863.00000

0330 Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

3.000

EACH

10,217.00000
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PCN: 22794-BID    ESTIMATE RUN 06/22/2020

PROJECT: PWQM240-172                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type D (20 Foot) 0.000

0.000

604-00520  
 

0.000.000

0.00

2.000

EACH

12,740.00000

0340 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

10,219.00000

0345 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

15,452.00000

0350 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

8,152.001.000

8,152.00

3.000

EACH

8,152.00000

0355 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

11,021.001.000

0.00

14.000

EACH

11,021.00000

0360 Manhole Slab Base (20 Foot) 1.000

1.000

604-30020  
 

26,412.002.000

13,206.00

5.000

EACH

13,206.00000

0365 Manhole Slab Base (25 Foot) 0.000

0.000

604-30025  
 

0.000.000

0.00

4.000

EACH

18,560.00000

0370 Manhole Slab Base (30 Foot) 0.000

0.000

604-30030  
 

0.000.000

0.00

1.000

EACH

17,203.00000

0375 Manhole Box Base (10 Foot) 0.000

1.000

604-31010  
 

17,803.001.000

17,803.00

5.000

EACH

17,803.00000

0380 Manhole Box Base (15 Foot) 1.000

0.000

604-31015  
 

19,989.001.000

0.00

8.000

EACH

19,989.00000

0385 Manhole Box Base (20 Foot) 0.000

0.000

604-31020  
 

0.000.000

0.00

6.000

EACH

25,354.00000
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PCN: 22794-BID    ESTIMATE RUN 06/22/2020

PROJECT: PWQM240-172                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Manhole Box Base (30 Foot) 0.000

0.000

604-31030  
 

0.000.000

0.00

3.000

EACH

26,769.00000

0395 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

8,347.000

LF  

1.50000

0400 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

586.000

LF  

154.00000

0405 Construction Surveying 0.166

0.083

625-00000  
 

26,145.000.249

8,715.00

1.000

L S 

105,000.00000

0410 *Mobilization 0.000

0.250

626-00000  
 

15,606.250.250

15,606.25

1.000

L S 

62,425.00000

0415 *Public Information Management (Tier IV) 31.000

25.000

626-01114  
 

1,232.0056.000

550.00

300.000

DAY 

22.00000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

145,500.000

F A 

1.00000

0425 F/A Median Access 0.000

0.000

700-70035  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0430 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

175,000.000

F A 

1.00000
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PCN: 22794-BID    ESTIMATE RUN 06/22/2020

PROJECT: PWQM240-172                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:12:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 702,102.25413,406.258,131,794.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Special) 1.000

0.000

620-00005  
 

47,308.001.000

0.00

1.000

EACH

47,308.00000

0450 Sanitary Facility 2.000

0.000

620-00020  
 

5,950.002.000

0.00

2.000

EACH

2,975.00000

CAT 53,258.000.0053,258.00CURRENT AMT0400 $ $ $

$ 755,360.25413,406.25$8,185,052.70$CURRENT AMTPROJECT TOTAL


